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Confirmation of:

[l Conference Date Held:

X  Teleconference Date I ssued:

] other: Prepared by:
Place:

30 October 2001
2 November 2001

1:30 p.m. (Alaska)

Jacobs Engineering Group Inc.

Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference— Annette I sland

Participant Organization Phone

Beyette, Garth Federal Aviation Administration 907-271-3355
Dokoozian, Lyn Jacobs 907-751-3349
Johnston, Robert USAED 907-753-5664
McVay, Jon Jacobs 907-751-3375
Ridolfi, Bruno Ridalfi Engineers (for MIC) 206-682-7294
Slagle, Kathy USAED 907-753-5550
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MEETING MINUTES

Action
Required By

Agenda
Item No.

Discussion

These are the notes from the MOU Work Group Biweekly Teleconference.

Agenda:

10
20

30
40
50
6.0
7.0

Roall Cdll
Agency Information and Schedules
21 BIA
22 FAA
23 MIC
24 USAED
25 USCG
Action List
Discussions and News I ssues
Newsletter Articles’'Web Site Update
Teleconference/Meeting Schedules
Closure

1.0

Roll Call — (see attendeelist above)

20

Agency Information and Schedules

21

BIA (Not present)

22

FAA (Beyette)

Started negotiating Phase | CVR 27.
FAA isreevaluating the travel policy after the recent ERA aviation incident.

FAA budget is unknown for FY 02, continuing resolution.

23

MIC (Benson/Ridalfi)

Remaining work:

Engineers Garrison - remove small amount of soil then close down for the
winter.

Moss Point — basically done will close down sitein about a week
Canoe Cove — Finishing soil removal thisweek.

White Alice — POL soil removal is complete, PCB soil finishing in the next week
or two.

Biota Sampling
NOAA isrevising the SAP, should be available to Benson by mid-November
Brownsfield
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Benson will meet with candidate for the IPA position on 7 November 01.
MIC Comments:

FAA 2000 Report submitted on 30 October 2001

FAA Proposed scope submitted on 30 October 2001.

QAPP submitted on 30 October 2001.

24

USAED (Johnston)
Started negotiations with the FAA and Jacobs for Operation Clean Sweep.
Preparing the 2001 report.

Distributed the Newsletter on 11 Oct 01 for comment from Benson. Comments
were due 26 Oct 01. Jacobs will contact Benson for comments.

25

USCG (Not present)

3.0

Action list
Seelist.

4.0

Discussions and New | ssues
None

50

Newsletter ArticlessWeb Site update

Articlesfor Malshk are due to Benson by the 15" of the each month.
The Annette I sland web page is open for hosting information by any of the
MOU.

6.0

Teleconference / Meeting Schedule

The next MOU meeting is scheduled for 14 Nov 2001 in Metlakatla. (Pending
confirmation by Benson)

The next MOU teleconference will be on 13 Nov 2001 at 1:30 pm AST, unless
the MOU meetsin Metlakatla.

7.0

Closure
Teleconference ended at 2:00 pm.
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